













MODULE 2: CALENDARS AND SCHEDULING


Exercise 1

	Task Mode ▾	Task Name ▾	Duration ▾	Start ▾	Finish ▾	Predecessors ▾
		Task1	8 days	Mon 6/3/24	Wed 6/12/24	
		Planning	1 wk	Mon 6/3/24	Fri 6/7/24	
		Requirement documents	2 days	Mon 6/10/24	Tue 6/11/24	2
		Sign off	1 day	Wed 6/12/24	Wed 6/12/24	3
		Task2	56 days	Thu 6/13/24	Thu 9/12/24	
		Development	10 wks	Thu 6/13/24	Wed 9/4/24	4
		Testing	4 days	Thu 9/5/24	Tue 9/10/24	6
		Implementation	2 days	Wed 9/11/24	Thu 9/12/24	7
		Review	1 day	Fri 9/13/24	Fri 9/13/24	8



Exercise 2

	Task Mode ▾	Task Name ▾	Duration ▾	Start ▾	Finish ▾	Predecessors ▾
		Build boat	7 days	Fri 12/6/24	Fri 1/17/25	
		Load supplies	3 days	Fri 1/24/25	Fri 2/7/25	1
		Load family	6 days	Fri 1/24/25	Fri 2/28/25	1
		Load animals	7 days	Fri 1/24/25	Fri 3/7/25	1
		Collect animals A-M	12 days	Fri 3/14/25	Fri 5/30/25	1,4
		Collect animals N-Z	10 days	Fri 3/14/25	Fri 5/16/25	2,4
		Float around	7 days	Fri 6/6/25	Fri 7/18/25	5,6



Exercise 3

Change Working Time

For calendar: Standard (Project Calendar)

Create New Calendar ...

Calendar 'Standard' is a base calendar.

Legend:

☐ Working

☐ Nonworking

Edited working hours

Exception day

Nondefault work week

Click on a day to see its working times:

March 2024

S	M	T	W	Th	F	S
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

March 11, 2024 is nonworking.

Based on:
Work week: 'PartTime' on
calendar 'Standard'.













Exceptions


Work Weeks

Name	Start	Finish
1 [Default]	NA	NA
2 PartTime	3/11/2024	10/19/2024

Details...

Delete

	Task Mode ▾	Task Name ▾	Duration ▾	Start ▾	Finish ▾	Predecessors ▾	Resource Names
		Quarry stone	2 days	Mon 10/21/24	Tue 10/22/24		
		Transport stone	1 day	Wed 10/23/24	Wed 10/23/24	1	
		Prepare stone	5 days	Thu 10/24/24	Wed 10/30/24	2	
		Fill foundations	1 day	Thu 10/31/24	Thu 10/31/24	1,3	
		Level ground	1 day	Thu 10/31/24	Thu 10/31/24	2,3	
		Measure site	7 days	Wed 10/23/24	Thu 10/31/24	1	
		Mark out site	5 days	Fri 11/1/24	Thu 11/7/24	5	
		Acquire stone	3 days	Fri 11/1/24	Tue 11/5/24	2,4	
		Prepare site	9 days	Fri 11/1/24	Wed 11/13/24	5,3	
		Build	2 days	Thu 11/14/24	Fri 11/15/24	8,9	



Exercise 5.

		Task Mode ▾	Task Name ▾	Duration ▾	Start ▾	Finish ▾	Predecessors ▾
1			Planning	1 wk	12/01/2024	18/01/2024	
2			Requirement documents	2 wks	19/01/2024	01/02/2024	1
3			Sign off	1 day	02/02/2024	02/02/2024	2
4			Development	10 wks	05/02/2024	12/04/2024	3
5			Testing	4 wks	15/04/2024	10/05/2024	
6			Implementation	2 wks	13/05/2024	24/05/2024	5
7			Review	1 wk	27/05/2024	31/05/2024	6
8							
9			Breakfast Meeting	95 days	15/01/2024	27/05/2024	
10			Breakfast Meeting 1	1 hr	15/01/2024	15/01/2024	
11			Breakfast Meeting 2	1 hr	22/01/2024	22/01/2024	
12			Breakfast Meeting 3	1 hr	29/01/2024	29/01/2024	
13			Breakfast Meeting 4	1 hr	05/02/2024	05/02/2024	
14			Breakfast Meeting 5	1 hr	12/02/2024	12/02/2024	
15			Breakfast Meeting 6	1 hr	19/02/2024	19/02/2024	
16			Breakfast Meeting 7	1 hr	26/02/2024	26/02/2024	
17			Breakfast Meeting 8	1 hr	04/03/2024	04/03/2024	
18			Breakfast Meeting 9	1 hr	11/03/2024	11/03/2024	
19			Breakfast Meeting 10	1 hr	18/03/2024	18/03/2024	
20			Breakfast Meeting 11	1 hr	25/03/2024	25/03/2024	
21			Breakfast Meeting 12	1 hr	01/04/2024	01/04/2024	
22			Breakfast Meeting 13	1 hr	08/04/2024	08/04/2024	

